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TDRS-I

« The network sites (GDS, AGO, MIL, WPS) continue to support Boeing re-
boost/recovery operations.

« TDRS-I spacecraft spin-up to 5 RPM and burns continue.
« Coverage for critical periods is predominately supplied by MILA.

o After the spacecraft has achieves orbit, Boeing will need to perform the
deployment and testing phase of the mission before hand over to WSC.
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TDRS-J

« TDRS-J mission preparations continue.
« Launch is scheduled for November 21.

« There are not any network issues (other than TDRS | recovery)
that could perturb the TDRS-J support at this time.




